

Intelligence

IC 75-1356
14 February 1975

MEMORANDUM FOR: General Wilson
THROUGH: [REDACTED]
SUBJECT: CONTEXT Delay

1. We are advised by [REDACTED] of NSA that there is an additional delay on CONTEXT. The contractor [REDACTED] will not be able to deliver the consoles to NSA until mid-March. NSA estimates an additional two weeks for installation of the equipment here and at NSA. NSA says that their software is three-fourths completed.

2. The slippage rate on CONTEXT has been about three weeks per month since last June. We hope that this is the last slip because other projects (e.g., the National SITREP and Intelligence Exercises) have been geared partly to the CONTEXT schedule.

3. This is for your information and is not a request that you contact DIRNSA at this time.

15/
[REDACTED]
PRD/IC

cc: [REDACTED]

Distribution:

Original - Addressee

- 1 - [REDACTED]
- ① - IC Registry
- 1 - PRD Subject
- 1 - PRD Chrono
- 1 - TGB Chrono

DCI/IC/PRD [REDACTED] (14 Feb 75)